NWS CHANGE FORM 1. DATE SUBMITTED
PART A 19 November 1999

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER
Name: Paul Nipko Name: Tim Hopkins
NWS Routing Code: W/APO Routing Code: W/APO1 R5.0-Alpha-Nov19
Phone: 301-713-1570, x-129

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[DATA PRODUCTS (Complete Data Products Supplement)

] Asos 1 AWIPS [CJcrs [(NEXRAD OTHER (specify) NWS 523

8. TITLE OF CHANGE
Installation of Release 5.0 Alpha 1 Text Database at HFO

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)

CHARDWARE X_| SOFTWARE [CPOCUMENTATION ONLY See Attachment A1A

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

To perform integration and testing of Release 5.0 functions that access the text databasei

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

Requirement in Block 11 above will be implemented through the installation of Release 5.0 text database software. The software has been developed by
the NWS for Release 5.0 and will be installed at site HFO for alpha testing.

13. ALTERNATE SOLUTIONS

None

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)

CHANGE DATE

29 Nov 1999 The Release 5.0 text database software is ready to be tested at a field site, and the proposed change date is the earliest possible
date for the software to be installed at the selected field (i.e., HFO).

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL
CCB LEVEL ONLY ] PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE
APPROVED

RECOMMEND APPROVAL

DATE SIGNED
[0  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

18. PMC OR NWS CMB DECISION SIGNATURE
] ApPROVED

[C] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM

PART A - DATA PRODUCTS SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

R5.0-Alpha-Nov19

This information is required for Data Products submissions. (Submitters should complete all applicable blocks, if known. WSH wiill assist.) Attach extra
pages if necessary.

2. WSH TRACKING NUMBER

3. AWIPS ID 4. AFOS PIL 5. WMO 6. 7. 8. 9. 10. N\WSTG DISTR 11. NWWS ONLY
HEADER ADD | SEAS | CHAR | FREQUENCY AFOS
NNN [ xxx | ccc | NNN | xxxX REV | YIN PER DISTR | 12 STATE 13.PRIME | 14.B/U
DEL MSG CIRCUITS UPLINK UPLINK
FOR METAR CHANGES ONLY 10. INTERNAL NWS 20. PRODUCT SOURCE 21. AWIPS DATA TYPE
15. COMMS 16. N. LATITUDE 17. W. LONGITUDE 18. USE ONLY O
ID DEG | MIN | SEC | DEG | MIN | SEC (E,\';EV 22. A. CHANGE NOTICE B. EFFECTIVE DATE C. ISSUE DATE
AWIPS
AFOS
NWWS
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NWS CHANGE FORM
PART B

1. ORIGINATOR TRACKING NUMBER

R5.0-Alpha-Nov19

referencing each applicable subject.

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not
apply. State why information is unknown and when it will be available. Attach extra pages if necessary,

2. WSH TRACKING NUMBER

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST
time, and software development time when applicable.) FUNDING -
5. DEVELOPMENT COSTS (Estimate development costs) KMOD AMOUNT
BASE $0
This cost is associated with Release 5.0 development
6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) BASE AMOUNT
N/A $0
7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD AMOUNT
BASE $0
8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
N/A $0
9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) KMOD AMOUNT
Sk k.3
Installation and testing: Govt (1 APO engineer’s salary amount for 32 hours = $1472; BASE $
1 FSL engineer’s salary amount for 16 hours = $1040;
1 TDL engineer’s salary amount for 16 hours = $648)
9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) KMOD AMOUNT
Contractor (PRC) - NCF Operations Unknown

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)

12. IMPLEMENTATION/RETROFIT SCHEDULE

See attachment A1A

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)
N/A

17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers. Attach Part B, Page 2, if needed.)
See Attachment Part B

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21. OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)

Service backup during software installation required (approximately
one hour for basic installation).

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

The APO, FSL, and TDL Engineers will install and test the change at HFO with the site’s assistance.

hours; FSL Engineer - 16 hours; TDL Engineer - 16 hours.
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1. ORIGINATOR TRACKING NUMBER

NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT R5.0-Alpha-Nov19

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be replaced 2. WSH TRACKING NUMBER
and specify any changes in related documentation. (Submitters should complete this information, if known. WSH will assist.)

3. ITEM NAME, 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART 8. SUPERSEDED 9. SUPERSEDING
CIRCUIT TYPE, REMOVE NUMBER OR NEW DOCUMENT DOCUMENT

SOFTWARE VERSION, REPLACE A. PART NUMBER OR B. SERIAL NUMBER(S) OR CONFIGURATION A. IDENTIFIER . A. B. REV
OR SITE LOCATION MODIFY

NWSRC Form 1001, 9/15/99 Part B - Page 2 (Physical Item and Document Impact Matrix Supplement)



NWS CHANGE FORM

PART C

. OR N A

OR TRACKING NUMBER

R5.0-Alpha-Nov19

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change

requirement or the necessary implementation actions.

2. WSH TRACKING NUMBER

3. CCB COST EVALUATION

NWS COST $*** FAA COST $ DOD COST $ OTHER AGENCY COST $ TOTAL COST $***
(SPECIFY)
4. IMPLEMENTATION DOCUMENTS REQUIRED
] Engineering Modification Note [Joftware Release Notes othdr Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify

completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED 7. RESPONSIBLE 8. DOCUMENT OR
COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION
A. Coordinate implementation schedule with site HFO through SST 23 Nov 99 Thigpen/SST, N/A
W/APO3
B. APO, FSL, and TDL Engineers install and test Release 5.0 Alpha 1 at HFO with 29 Nov 99 Thigpen/SST, Seeitem C
the site’s assistance W/APO3
C. Report implementation completion using data provided by the APO, FSL, and 17Dec 99 Davidson, N/A
TDL Engineers at AWIPS CCB meetings W/OS0112
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